
WEEKLY SUMMARY REPORT
USEPA OVERSIGHT, SAIJGET AREA 2,8AUGET, ILLINOIS

WA NO. 123-RSBD-05XX/CONTRACT NO. 68-W6-0025
'WEEK ENDING WEDNESDAY, July 5, 2002

CH2M HILL provided field oversight of URS activities at Sauget Area 2 sites from July 1
through July 3, 21002,

URS and Roberts Environmental Drilling (Roberts) of Millstadt, Illinois, conducted alluvial
aquifer sampling at Site S. Groundwater samples were collected in ten-foot intervals. All
samples will be analyzed for VOCs and SVOCs. Additionally,, unfiltered samples from
every 40-foot interval will be analyzed for pesticides., herbicides, PCBs, and. metals.
Unfiltered samples from the top, middle and bottom of the saturated zone will be analyzed
for dioxin.
Prosonic Corporation (Prosonic) of Marietta, Ohio, installed one bedrock monitoring well at
Site O and started the drilling of the bedrock monitoring well at Site R.
URS and Roberts began waste characterization borings at Sites O, P, and S, using one of the
geoprobe rigs. No surface soil sample was collected from the waste borings this week.
Because of the insufficient sample volume from the samplers, two bore holes were required
to collect both composite waste and subsurface soil samples for each proposed waste
characterization borings. The two borings were usually within one to two feet of each
another at the proposed waste characterization boring locations. Both composite waste and
subsurface soil samples will be analyzed for VOCs, SVOCs, pesticides, herbicides, PCBs,
metals, and dioxin, In addition,, a portion of the composite waste sample from above the
water table will be extracted using TCLP procedures and analyzed for the same suite of
analytes.
In general, the field methodologies follows those specified in the Support Sampling Plan.
Site specific details are described as follows:
SAeS:
Alluvial aquifer sampling point AA-S-03 was advanced from 64 feet below ground surface
(ft bgs) to 132 ft bgs at which bedrock was encountered.
Roberts/ URS advanced waste characterization 'borings Waste-S-01 and Waste-S-02.
Waste-S-01 was advanced to 16 ft bgs. The bottom of waste material was encountered at 10
ft bgs. Waste-S-02 was advanced to 12 ft bgs. The bottom of waste material -was
encountered at 7 ft bgs.

Prosonic/URS mobilized and started the drilling at a bedrock well location BDRK-O-01.
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Bedrock was encountered at 125 ft bgs.. An eight-inch casing was driven five feet into
bedrock to 130 ft bgs. A three-fool: bentonite plug (consisting of hydrated bentonite pellets)
was installed from 127 ft to 130 ft bgs, A two-inch PVC well riser with a 5-foot screen was
placed in the boring at a depth of 150 ft bgs. Sand filter pack was installed from 150 ft bgs
to 142 ft bgs. Bentonite seal was installed from 142 ft: bgs to 139 ft bgs. Cement/ bentonite
grout was tremied from 139 ft bgs to the ground surface where the riser was cut off a couple
feet above ground surface,, capped with a sealing cap, and locked, An empty 55-gallon
drum was placed over the riser as protection until the surface completion is constructed..
Roberts/ URS advanced waste characterization borings Waste-O-01, Waste-O-02, and
Waste-O-03. Waste-O-01 was advanced to 20 ft bgs. The bottom of waste material was
encountered at 15 ft bgs. Waste-O-02 was advanced to 20 ft bgs. The bottom of waste
material was encountered at 11 ft bgs. Waste-O-03 was advanced to 20 ft bgs. The bottom
of waste material was encountered alt 10 ft bgs.

Roberts/ URS attempted to advance waste characterization borings Waste-P-01 and
Waste-P-02. However, refusal was encountered before the bottom of waste material was
found at both locations even after attempting to offset each boring several times. John
Regan is assessing the feasibility of alternate drilling methods to advance waste borings in
Sites P and Q.

Prosonic/URS mobilized and started the drilling of a bedrock well BDRK-R-01. Elevated
PID readings were noticed during drilling through the alluvial sands, Bedrock was
encountered at 135 ft bgs. Because Prosonic was planning to demobilize from the site for the
rest of me week, the driving head was threaded onto the casing over the holiday weekend to
seal off the casing to the outside elements. The well will be installed next Monday,

Sandy Bron (IEPA) raised an issue regarding; the sample collection methodology of the
waste composite samples at waste characterization borings. She was concerned that the
waste composite samples were being "diluted" by soils in the upper several feet of the
borings that may not be impacted. A tentative consensus was reached between CH2M
HILL, URS, and Sandy that soils in the upper several feet of a boring would not be included
in the waste composite sample if there were no elevated PID reading and no observed
impact (as stated in the Sampling Plan). John Regan could not officially agree until he could.
speak with the PRP group.
URS encountered refusal at two waste characterization borings in Site P using a geoprobe
rig. An attempt: was made to offset three limes, however, refusal was still encountered.
John Regan is assessing the feasibility of alternate drilling methods to advance waste
borings at Sites P and Q.
WORK SCHEDULED FOR NEXT WEEK:
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One geoprobe rig will continue to collect alluvial, aquifer samples at Site S.
URS will continue waste characterization borings when a decision is reached, as to 'what
drilling method will be used to advance the borings at Sites P and Q.
Prosonic will continue to install bedrock monitoring wells.
Prosonic will, mobilize a second rig to Area 2 to begin piezometer installation..
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